Why is SE project management harder than other kinds of eng management?

Harder to tell progress.
Projects change faster
Projects are unique
More work in maintenance.
Monitoring project

1. Look at reports & diagrams

2. Run it

Difference in terms of experience....
Proposal Writing
Monitoring the project
Budget
Scheduling
Risk Management
Types of Risks (pg 108)

Technology
  - People
  - Organizational
    - Tools
    - Requirements
    - Estimation
Technology Risks

DB cannot handle the # of transactions required.

LDAP system

MSoft LDAP server

Lacks documentation